COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 06/08/2009

ESTIMATE SUMMARY 06:55:48
CONTID: C15108 ESTIMATE NO: 0007 PROG SPEC YR:2005
PCN: 15108-BID COFRS REPORTING CATEGORY: 3 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 662.( DAYS TIME ALLOW: 5/30/20( FIXED COMPLETION DA1
Tomichi Creek Bridge PERCENT TIME: 100.00 ORIG TIME ALLOW: 5/30/20( FIXED COMPLETION DAT
PROJECT NO: BR 114A-011
Tomichi Creek Bridge
NAME OF ROAD: 114A
PROJECT COUNTIES: GUNNTISON
CONTRACTOR:
TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 06/08/2009 DATE TIME STARTED 08/08/2007
205 Tunnel Drive DATE LET 06/21/2007 DATE WORK BEGAN 08/11/2008
DATE AWARDED 07/20/2007 DATE TIME STOpPPED 05/30/2009
DATE CONTRACT EXECUTED 08/07/2007 DATE ACCEPTED 05/30/2009
CANON CITY CO 81212 719/269-1173 DATE NOTICE TO PROCEED 08/08/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 1,286,340.25 PARTICIPATING $ 12,033.80 $ 0.00
AWARD PROJECT AMT: S 1,333,668.88 NON-PARTICIPATING 1,270,786.70 502,855.92
PERCENT COMPLETE: 99.73% TOTAL EARNINGS 1,282,820.50 502,855.92
FUNDS AVAILABLE: s 3,519.75 STOCKPILED MATERIALS 0.00 ~8,080.64
GROSS EARNINGS 1,282,820.50 494,775.28
TOTAL CLAIMS: $ 0.00 RETAINAGE -20,005.03 0.00
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 1,262,815.47 494,775.28
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 1,262,815.47 494,775.28
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 494,775.28
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CONTID: C15108 COLORADO DEPARTMENT OF TRANSPORTATION Page 3

PCN: 15108-BID ESTIMATE RUN 06/08/2009
PROJECT: BR 114A-011 ESTIMATE NO: 0007 06:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 208-00005 *EROSION LOG 2,978.000 2,123.000
LF 855.000 5,796.90
6.78000 2,978.000 20,190.84
0065 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 1.000
EACH 0.000 0.00
877.51000 1.000 877.51
0070 208-00200 EROSION CONTROL SUPERVISOR 1.000 0.550
LS 0.450 3,588.59
7,974.64000 1.000 7,974.64
0075 209-00600 DUST PALLIATIVE (MAGNESIUM CHLORIDE) 0.000 0.000
GAL 0.000 0.00
1.27000 0.000 0.00
0080 210-00810 RESET GROUND SIGN 4.000 0.000
EACH 4.000 779.00
194.75000 4.000 779.00
0085 210-01000 *RESET FENCE 100.000 0.000
LF 100.000 2,633.00
26.33000 100.000 2,633.00
0090 210-01011 *RESET GATE 1.000 0.000
EACH 1.000 519.80
519.80000 1.000 519.80
0095 212-00006 *SEEDING (NATIVE) 0.500 0.000
ACRE 0.500 1,605.00
3,210.00000 0.500 1,605.00
0100 212-00032 *SOIL CONDITIONING 0.500 0.000
ACRE 0.500 1,631.22
3,262.43000 0.500 1,631.22
0105 213-00004 *MULCHING (WEED FREE STRAW) 0.500 0.000
ACRE 0.500 1,872.50
3,745.00000 0.500 1,872.50
0110 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 100.000 535.00

5.35000 100.000 535.00



CONTID: C15108 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15108-BID ESTIMATE RUN 06/08/2009
PROJECT: BR 114A-011 ESTIMATE NO: 0007 06:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 250-00010 *ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 1.000
LS 0.000 0.00
4,204.03000 1.000 4,204.03
0120 250-00050 *MONITORING TECHNICIAN 40.000 40.000
HOUR 0.000 0.00
105.23000 40.000 4,209.20
0125 250-00110 *HEALTH AND SAFETY OFFICER 35.000 35.000
HOUR 0.000 0.00
141.03000 35.000 4,936.05
0130 304-01000 AGGREGATE BASE COURSE (CLASS 1) 1,148.000 0.000
TON 1,148.000 21,926.80
19.10000 1,148.000 21,926.80
0135 304-06000 AGGREGATE BASE COURSE (CLASS 6) 1,474.980 819.200
TON 655.780 13,279.55
20.25000 1,474.980 29,868.35
0140 403-34701 *HOT MIX ASPHALT (GRADING SX) (75) 728.350 0.000
TON 728.350 116,120.84
159.43000 728.350 116,120.84
0145 411-03355 *ASPHALT CEMENT PERFORMANCE GRADE (PG 58-34) 0.000 0.000
TON 0.000 0.00
850.65000 0.000 0.00
0150 411-10300 *EMULSIFIED ASPHALT (PRIME COAT) 0.000 0.000
GAL 0.000 0.00
7.49000 0.000 0.00
0155 420-00101 GEOTEXTILE (EROSION CONTROL) (CLASS B) 1,987.000 1,987.000
sy 0.000 0.00
4.76000 1,987.000 9,458.12
0160 506-00224 RIPRAP (24 INCH) 113.000 88.000
cY 25.000 2,096.75
83.87000 113.000 9,477.31
0165 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 125.000 0.000
LF 125.000 2,537.50

20.30000 125.000 2,537.50



CONTID: C15108 COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15108-BID ESTIMATE RUN 06/08/2009
PROJECT: BR 114A-011 ESTIMATE NO: 0007 06:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 606-01370 *TRANSITION TYPE 3G 4.000 0.000
EACH 4.000 6,993.52
1,748.38000 4.000 6,993.52
0175 606-02005 *END ANCHORAGE (FLARED) 4.000 0.000
EACH 4.000 6,548.40
1,637.10000 4.000 6,548.40
0180 607-00005 *END POST 8.000 0.000
EACH 8.000 2,003.28
250.41000 8.000 2,003.28
0185 607-00010 *CORNER AND LINE BRACE POST 2.000 0.000
EACH 2.000 536.98
268.49000 2.000 536.98
0190 607-01010 *FENCE BARBED WIRE WITH METAL POSTS (SPECIAL) 595.000 0.000
LF 595.000 2,153.90
3.62000 595.000 2,153.90
0195 607-11525 *FENCE (PLASTIC) 421.000 421.000
LF 0.000 0.00
3.74000 421.000 1,574.54
0200 607-11580 *FENCE (TEMPORARY) 582.000 582.000
LF 0.000 0.00
3.96000 582.000 2,304.72
0205 612-00001 DELINEATOR (TYPE I) 8.000 0.000
EACH 8.000 120.00
15.00000 8.000 120.00
0210 612-00003 DELINEATOR (TYPE III) 2.000 0.000
EACH 2.000 37.14
18.57000 2.000 37.14
0215 624-12054 54 INCH CULVERT PIPE (CR 2) 520.000 520.000
LF 0.000 0.00
151.87000 520.000 78,972.40
0220 625-00000 *CONSTRUCTION SURVEYING 0.500 0.610
LS -0.110 -2,648.25

24,075.00000 0.500 12,037.50



CONTID: 15108 COLORADO DEPARTMENT OF TRANSPORTATION Page 6
PCN: 15108-BID ESTIMATE RUN 06/08/2009
PROJECT: BR 114A-011 ESTIMATE NO: 0007 06:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 626-00000 *MOBILIZATION 0.500 0.277
LS 0.223 45,488.76
203,985.48000 0.500 101,992.74
0230 627-00001 *PAVEMENT MARKING PAINT 0.000 0.000
GAL 0.000 0.00
42.80000 0.000 0.00
0235 627-00005 *EPOXY PAVEMENT MARKING 15.000 0.000
GAL 15.000 2,407.50
160.50000 15.000 2,407.50
0240 630-00000 *FLAGGING 349.250 176.000
HOUR 173.250 3,749.13
21.64000 349.250 7,557.77
0245 630-00007 *TRAFFIC CONTROL INSPECTION 52.000 43.000
DAY 9.000 1,543.32
171.48000 52.000 8,916.96
0250 630-00012 *TRAFFIC CONTROL MANAGEMENT 82.000 65.000
DAY 17.000 6,594.30
387.90000 82.000 31,807.80
0255 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 1.000
EACH 1.000 217.82
217.82000 2.000 435.64
0260 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 42.000 19.000
EACH 23.000 1,976.85
85.95000 42.000 3,609.90
0265 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 2.000 1.000
EACH 1.000 233.18
233.18000 2.000 466.36
0270 630-80359 PORTABLE MESSAGE SIGN PANEL 269.000 209.000
DAY 60.000 3,390.00
56.50000 269.000 15,198.50
0275 630-80360 DRUM CHANNELIZING DEVICE 27.000 13.500
EACH 13.500 715.64
53.01000 27.000 1,431.27



CONTID: C15108 COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 15108-BID ESTIMATE RUN 06/08/2009
PROJECT: BR 114A-011 ESTIMATE NO: 0007 06:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 630-80363 DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 5.000 2.500
EACH 2.500 203.15
81.26000 5.000 406.30
0285 630-80364 DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 12.000 6.000
EACH 6.000 487.56
81.26000 12.000 975.12
0290 630-80370 CONCRETE BARRIER (TEMPORARY) 1,010.000 505.000
LF 505.000 28,704.20
56.84000 1,010.000 57,408.40
0295 630-80380 TRAFFIC CONE 15.000 7.500
EACH 7.500 129.38
17.25000 15.000 258.75
0300 700-70010 F/A MINOR CONTRACT REVISIONS 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0305 700-70016 F/A FUEL COST ADJUSTMENT -1,156.880 1,397.400
F A -2,554.280 -2,554.28
1.00000 -1,156.880 -1,156.88
0310 700-70021 F/A ON-THE-JOB TRAINEE 0.000 0.000
HOUR 0.000 0.00
1.00000 0.000 0.00
0315 700-70022 F/A OJT COLORADO TRAINING PROGRAM 0.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0320 700-70025 F/A QUALITY INCENTIVE PAYMENT 0.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0325 700-70028 F/A ESB PROGRAM 0.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15108-BID ESTIMATE RUN 06/08/2009
PROJECT: BR 114A-011 ESTIMATE NO: 0007 06:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0400 411-03352 ASPHALT CEMENT PERFORMANCE GRADE (PG 58-28) ADDED BY 44,102 0.000
MCR #009
TON 44.102 23,043.30
522.50000 44.102 23,043.30
CAT 0200 CURRENT AMT $ 744,798.75 $ 403,755.83% 744,798.75

CAT NO0300 STRUCTURES

0330 202-00400 REMOVAL OF BRIDGE 1.000 1.000
EACH 0.000 0.00
39,102.22000 1.000 39,102.22
0335 206-00000 STRUCTURE EXCAVATION 0.000 633.000
cY -633.000 -14,350.11
22.67000 0.000 0.00
0340 206-00100 STRUCTURE BACKFILL (CLASS 1) 0.000 100.000
cy -100.000 -4,574.00
45.74000 0.000 0.00
0345 601-03030 *CONCRETE CLASS D (BOX CULVERT) 390.000 382.260
cY 0.000 0.00
454.75000 382.260 173,832.74
0350 602-00020 *REINFORCING STEEL (EPOXY COATED) 103,403.000 103,403.000
1B 0.000 0.00
1.18000 103,403.000 122,015.54
0355 606-11030 *BRIDGE RAIL TYPE 10M 128.000 0.000
LF 128.000 10,841.60
84.70000 128.000 10,841.60
0355 MATERIAL ALLOWANCE BRIDGE RAIL TYPE 10M 128.000
LF -128.000 -8,080.64
63.13000 0.000 0.00
0360 625-00000 *CONSTRUCTION SURVEYING 0.500 0.000
LS 0.500 12,037.50
24,075.00000 0.500 12,037.50
0365 626-00000 *MOBILIZATION 0.500 0.277
LS 0.223 45,488.76

203,985.48000 0.500 101,992.74
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PCN: 15108-BID ESTIMATE RUN 06/08/2009
PROJECT: BR 114A-011 ESTIMATE NO: 0007 06:55:48
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0300 STRUCTURES
0385 900-00006 ADDED ITEM (DOLLAR)/ ADDED BY MCR # 3 DEMO PERMIT 1,096.930 1,096.930
DOL 0.000 0.00
1.00000 1,096.930 1,096.93
0390 206-01000 BED COURSE MATERIAL ADDED BY MCR 005 148.000 148.000
cY 0.000 0.00
54.71000 148.000 8,097.08
0395 900-00006  ADDED ITEM (DOLLAR)/ DISPOSAL OF HAZARDOUS MATERIAL 7,315.250 7,315.250
BRIDGE WASTE
DOL 0.000 0.00
1.00000 7,315.250 7,315.25
0405 206-00000 STRUCTURE EXCAVATION ADDED BY MCR # 010 673.000 0.000
cY 673.000 30,352.30
45.10000 673.000 30,352.30
0410 206-00100 STRUCTURE BACKFILL (CLASS 1) ADDED BY MCR # 010 268.000 0.000
cy 268.000 19,304.04
72.03000 268.000 19,304.04
CAT 0300 CURRENT AMT 529,507.70 $ 91,019.45% 525,987.94
CAT NO0400 CONSTRUCTION ENGINEERING
0370 620-00001 FIELD OFFICE (CLASS 1) 0.000 0.000
EACH 0.000 0.00
11,121.61000 0.000 0.00
0375 620-00012 FIELD LABORATORY (CLASS 2) 1.000 1.000
EACH 0.000 0.00
10,903.80000 1.000 10,903.80
0380 620-00020 SANITARY FACILITY 1.000 1.000
EACH 0.000 0.00
1,130.00000 1.000 1,130.00
CAT 0400 CURRENT AMT 12,033.80 $ 0.00$ 12,033.80
PROJECT TOTAL CURRENT AMT 1,286,340.25 $ 494,775.28 S 1,282,820.49



